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Quarterly Overview

Reporting Country Kenya Technical Areas % 
Completio

Lead Partner KNCV 1. Universal and Early Access 29%
Collaborating Partners MSH, ATS 2. Laboratories 32%
Date Report Sent {27/04/2012} 3. Infection Control 30%
From Dr. Valentina Anisimova, TB CARE I 

Country Director
4. PMDT 6%

To Dr. Maurice Maina, USAID Country 
Mission

5. TB/HIV 0%

Reporting Period January-March 2012 6. Health Systems Strengthening 25%
7. M&E, OR and Surveillance 8%
8. Drug supply and management 36%
Overall work plan completion 21%

Most Significant Achievements 

Implementation of Gene Xpert Machines in Kenya
TB CARE I Kenya has been supporting the Division of Leprosy TB and lung Diseases to improve tuberculosis 
(TB) case detection, including smear-negative disease often associated with HIV as well as expanded capacity 
to diagnose multidrug-resistant tuberculosis (MDR-TB). In  2011, TB CARE I Kenya  procured 3 Gene Xpert 
machines, 3 computers, 3 UPSs and 1000 cartridges. The machines and accessories were handed over to the 
Division of Leprosy TB and Lung diseases (DLTLD) in September 2011. These were the first Gene Xpert 
machines in the public sector and they were installed in  Coast provincial Genera Hospital (Coast PGH), Port 
Reitz District Hospital and Likoni District Hospital all within the Coast region. The laboratory personnel were 
trained and clinicians in the region sensitized to fully utilize the machines. A follow up support supervision 
visit was made in March 2012. There was good progress so far in the use of the Gene Xpert machines 
although there is need to sensitize more clinicians in the region. 

The algorithm for Gene Xpert  testing was developed with TB CARE I support. It targets re-treatment cases, 
health care workers at risk, MDR TB patient’s contacts, HIV positive smear negatives, children under 5 and 
sputum smear positive refugees. From October 2011 to February 2012, a total of 531 samples have been 
tested. Out of these, 223 cases were MTB positive.  39 of these were new TB cases  and 10 were Rifampicin 
(Rif) resistant. It is notable that all the 10 Rif cases were previously treated TB cases. All the 10 Rif resistant 
cases were put on standardised second line TB treatment. Six of the ten were confirmed MDR  TB cases by 
HAIN MTBDRplus, out of the 6, 2 have been confirmed by  MGIT960 DST while  confirmation for the rest is 
ongoing.

Strengthening AFB microscopy through procurement of LED microscopes
Laboratory capacity is a critical component of a successful TB control program. The AFB microscopy is still the 
main TB diagnostic and treatment monitoring method. The TBCARE I is supporting the Division of TB, Leprosy 
and other Lung Diseases (DLTLD) to provide quality accessible laboratory services in the country.   In order to 
achieve these, TB CARE I procured 17 LED microscopes to be distributed to high volume TB diagnostic 
facilities countrywide in addition to the previous 20 making a total of 37. These type of microscopes reduces 
the turn-around time and increases sensitivity for TB diagnosis. The handing over of the 17 microscopes to 
the DLTLD was done on 31st January 2012. 

Overall work plan implementation status

Implementation of Gene Xpert Machines in Kenya
TB CARE I Kenya has been supporting the Division of Leprosy TB and lung Diseases to improve tuberculosis 
(TB) case detection, including smear-negative disease often associated with HIV as well as expanded capacity 
to diagnose multidrug-resistant tuberculosis (MDR-TB). In  2011, TB CARE I Kenya  procured 3 Gene Xpert 
machines, 3 computers, 3 UPSs and 1000 cartridges. The machines and accessories were handed over to the 
Division of Leprosy TB and Lung diseases (DLTLD) in September 2011. These were the first Gene Xpert 
machines in the public sector and they were installed in  Coast provincial Genera Hospital (Coast PGH), Port 
Reitz District Hospital and Likoni District Hospital all within the Coast region. The laboratory personnel were 
trained and clinicians in the region sensitized to fully utilize the machines. A follow up support supervision 
visit was made in March 2012. There was good progress so far in the use of the Gene Xpert machines 
although there is need to sensitize more clinicians in the region. 

The algorithm for Gene Xpert  testing was developed with TB CARE I support. It targets re-treatment cases, 
health care workers at risk, MDR TB patient’s contacts, HIV positive smear negatives, children under 5 and 
sputum smear positive refugees. From October 2011 to February 2012, a total of 531 samples have been 
tested. Out of these, 223 cases were MTB positive.  39 of these were new TB cases  and 10 were Rifampicin 
(Rif) resistant. It is notable that all the 10 Rif cases were previously treated TB cases. All the 10 Rif resistant 
cases were put on standardised second line TB treatment. Six of the ten were confirmed MDR  TB cases by 
HAIN MTBDRplus, out of the 6, 2 have been confirmed by  MGIT960 DST while  confirmation for the rest is 
ongoing.

Strengthening AFB microscopy through procurement of LED microscopes
Laboratory capacity is a critical component of a successful TB control program. The AFB microscopy is still the 
main TB diagnostic and treatment monitoring method. The TBCARE I is supporting the Division of TB, Leprosy 
and other Lung Diseases (DLTLD) to provide quality accessible laboratory services in the country.   In order to 
achieve these, TB CARE I procured 17 LED microscopes to be distributed to high volume TB diagnostic 
facilities countrywide in addition to the previous 20 making a total of 37. These type of microscopes reduces 
the turn-around time and increases sensitivity for TB diagnosis. The handing over of the 17 microscopes to 
the DLTLD was done on 31st January 2012. 

TB CARE I APA 2 project in Kenya is being implemented for 11 months (November 2011 to September 2012). 
The implementation process has started well and it is expected that the objectives of the project will be met 
within the project duration.  The overall work implementation stands at about 21%. Activities contributed to 
the achievement include universal and early access, support of TB laboratories, health systems 
strengthening through supervision and supply and management of drugs. o the fact that . Subagreement 
with the local implementing partners (KAPTLD & KANCO) will be finalized. Other major activities that are 
planned to start in the next quarter include support to MDR TB patients, EQA and printing of data tools ; 
technical assistance to support national electronic surveillance system ; as well as continue support 
supervision.



Technical and administrative challenges

In-country Global Fund status and update

Some of the major activities had not kicked off by the end of the quarter due to late approval of APA 2 
budget. For example the Scale up of patient charter implementation has not started because the 
subagreement between TB CARE I and the local implementing partners has not be done . The TB CARE I 
Country Director for Kenya (Dr. Sentayehu Tsegaye) resigned and left at the end of March 2012. In the 
interim period (as a new Director is being recruited) TB CARE I country office has  contracted Dr. Valentina 
Anisimova as the Interim Country Director to ensure that TB CARE I activities continue to be implemented 
as planned. This plan has been shared with all the partners including the USAID country mission.

Global Fund Tuberculosis Grant for Kenya is a Single Stream of Funding (SSF), Grant number:KEN-S11-
G11-T. The Principal Recipient of the grant in Kenya is African Medical and Research Foundation (AMREF). 
The grant duration is from 01 January 2011 to 30 June 2013 and currently phase I of the grant is in 
progress. The total signed amount for phase I is USD 6,017,973 and the last disbursed amount of USD 
3,523,304 was disbursed  on 23 November 2011. The latest performance rating is A2 as of 20 February 
2012.



Quarterly Technical Outcome Report 

Technical Area
Result

Data Year Data Year Y1

1.1.3 Patients’ Charter is 
implemented
Indicator Value: Score (0-3) based 
on definition

2 2011 3 2012 Activity not done. There was a delay 
in signing the subagreement with the 
local partner implementing this 
activity (KANCO)

CSO (KANCO)  is expected 
to assess the use of patient 
charter and ISTC within its 
operational regions. The sub 
agreement contract between 
KNCV and KANCO not yet in 
place. Revision of the 
budget for KANCO is in 
progress. The sub-
agreement is expected to be 
signed before end of April 
2012.

1.1.4 Gender and poverty policy 
document developed
Description: 
Indicator Value:Yes/No
Level: National 
Source: Activity report 

N 2011 Y 2012 Draft Poverty & Gender Guidelines 
developed. Finalization of the 
guidelines on going.
Stakeholders' workshop planned in 
June 2012

Workshop for stakeholders 
to provide input to the draft 
guidelines

1.1.5 Increased TB case finding  in 
the target districts
Description: 
Indicator Value:Percent
Level: District

TBD 2011 15% 2012 To be implemented after the Poverty 
& Gender Guidelines are in place

Awaiting the finalization of 
TB Poverty & Gender 
Guidelines

1.2.1. Appropriate tools from the 
PPM Toolkit is implemented
Indicator Value: Score (0-3) based 
definition disaggregated by the tools 
selected by NTP-National Situational 
Analysis

1 2011 2 2012 7 out of the 14 PPM tools being 
implemented. These include:
Advocacy & Communication
M&E
ISTC
Private practitioners
Workplaces
TB/HIV Collaboration
PMDT

1.2.5 Proportion of TB cases (all 
forms) notified by Non-public 
providers in project sites
Description: TB cases notified by 
private health facilities, work place 
and other non-public facilities
Indicator Value:Percent
Level: District
Source:Activity report
Means of Verification:Supportive 
supervision
Numerator: number of TB Cases 
notified in non public providers in 
project districts
Denominator:number of total cases 
notified by the project districts

TBD 2011 TBD 2012 Data for Oct- Dec 2012 to be provided 
next quarter

Target
1. Universal and Early Access

Baseline

1.2  Increased 
quality of TB 
services delivered 
by all care 
providers (Supply)

1.1  Increased 
demand for and 
use of high quality 
TB services and 
improve the 
satisfaction with 
the services 
provided 
(Population/Patient 
Centered 
Approach)

Highlights of the Quarter Challenges and Next 
Steps to Reach the Target

Expected 
Outcomes

Outcome Indicators



Technical Area
Result

Data Year Data Year Y1
2.1.2 Laboratories with working 
internal and external quality 
assurance programs for tests that 
they provide including: a) smear 
microscopy, b) culture, c) DST, and 
d) rapid molecular test
Indicator Value: Percent
Numerator: Number of laboratories 
enrolled in EQA program meeting 
description above both nationwide 
and TB CARE areas.(Maintain EQA 
coverage of APA 1 =1239 labs)
Denominator: All laboratories 
(national and TB CARE areas 
separately) that perform one or more 
of the above TB diagnostics = 1549 
labs

80 
(1239/15

49)

2011 80 2012 Data for EQA:

EQA coverage for Oct-Dec 2011 is 
72% 

Total number of slides rechecked: 
10,541

913 out of 1265 laboratories from 9 
TB regions participated in EQA. Data 
from 3 regions missing. 

Error rates: (HFP + HFN) is 4%

Delay in submission of 
reports from the field is 
associated with the APA 2 
budget approval.

2.1.5 proportion of retreatment 
specimens submitted for culture/DST
Description: percentage of 
retreatment sputum samples 
submitted to central reference 
laboratory for culture/DST
Indicator Value:Percent
Level: National
Source: activity report
Means of Verification:
Numerator: Number of retreatment  
specimens submitted=about 75000
Denominator:Number of total 
retreatment cases notified=about 
10,000

70 
(7500/10

000)

2011 75 2011 A total of  retreatment specimens 
received in CRL ( October 2011-786, 
November 2011-901, December 2011-
675, January 2012 - 618, February 
2012- 540, March 2012-634 ) 

Proportion of retreatment cases 
currently can not be estimated due to 
technical challenges at CRL.

Continue to support DR TB 
surveillance

2.3.1 New technologies have been 
introduced
Indicator Value: Number for each 
technique below by Central, 
Provincial, district and Peripheral 
levels
1.    TB culture 
2.    First line DST 
3.    Second-line DST 
4.    HAIN MTBDRplus 
5.    GeneXpert 
6.    LED microscopy

1 
(GeneXpe

rt)

2011 1 2012 Gene Xpert data from Oct 2011 to Feb 
2012 for the 3 Gene Xpert machines 
at the Coast region. The algorithm 
targets retreatment cases, health care 
workers at risk, MDR TB patients 
contacts, HIV +ve & smear -ve, 
children under 5 and refugees SSM+.

A total of 531 samples have been 
tested:
-223 cases were MTB positive
-39 were new TB cases
-10 cases were Rif resistant (on 2nd 
line TB treatment)

 

Challenges:
1. Low work load and risk of 
expiration of cartridges.
2. No samples from children 
under five tested yet 

Next Steps:
1. Expand sensitization of 
neighbouring 
districts/regions on the use 
of Gene Xpert 
2.  Introduction of sputum 
induction and gastric lavage 
collection in Coast PGH and 
Portreitz hospitals (APA 3).
3.Continue to monitor the 
implementation of Gene 
Xpert

Highlights of the Quarter Challenges and Next 
Steps to Reach the Target

Baseline Target

2.1  Ensured 
capacity, 
availability and 
quality of 
laboratory testing 
to support the 
diagnosis and 
monitoring of TB 
patients

2.3  Ensured 
optimal use of new 
approaches for 
laboratory 
confirmation of TB 
and incorporation 
of these 
approaches in 
national strategic 
laboratory plans

Expected 
Outcomes

2. Laboratories
Outcome Indicators



2.3.2 Laboratories offering rapid 
tests for TB or drug-resistant TB
Indicator Value: Number of 
laboratories
Numerator: Number of laboratories 
using GeneXpert MTB/RIF and HAIN 
MTBDRplus disaggregated by type of 
technology and also disaggregated 
by national and TB CARE areas.

3 
(GeneXpe

rt)

2011 3 2012 1 laboratory using HAIN MTBDRplus 
(CRL)

3 laboratories using Gene Xpert (Coast 
Region)

Continue to monitor and 
support the laboratories

2.3.3 Rapid tests conducted
Indicator Value: Number of tests
Numerator: Annual number of tests 
(separately for GeneXpert MTB/RIF 
and HAIN MTBDRplus) conducted 
disaggregated by national and TB 
CARE areas.

0 2010 2000 
(geneXp

ert)

2012 Total of  620 samples tested by Gene 
Xpert (October 2011 to March 2012)

Jan to March 2012 : 311

Challenges:
1. Low work load and risk of 
expiration of cartridges.
2. No samples from children 
under five tested yet 

Next Steps:
1. Expand sensitization of 
neighbouring 
districts/regions on the use 
of Gene Xpert 
2.  Introduction of sputum 
induction and gastric lavage 
collection in Coast PGH and 
Portreitz hospitals (APA 3).
3.Continue to monitor the 
implementation of Gene 
Xpert

Technical Area
Result

Data Year Data Year Y1
3.1 Increased TB-
IC Political 
Commitment

3.1.4 TBIC training material 
developed
Description: IC training materials 
developed
Indicator Value:Yes/No
Level: National
Source: Activity report

N 2011 Y 2012 Draft training materials developed and 
shared with stakeholders. Awaiting for 
feedback/inputs before finalization

Finalization workshop 
planned for July 2012

Technical Area
Result

Data Year Data Year Y1
4.1 Improved 
treatment success 
of MDR TB

4.1.5 MDR Patients getting patient 
support through TB CARE I 
Description: number of MDR patients 
getting patient support package 
through TB CARE I
Indicator Value:number
Level: National
Source: Activity report
Means of Verification:Finance report

160 2011 210 2012 MDR Patient support currently 
provided by GF. To be continued from 
May 2012.

MDR TB contact tracing done. 17 
contacts of MDR TB patients traced 
and screened for TB

A total of 21 MDR TB cases confirmed 
(Jan-March).

Increase contact tracing for 
MDR TB patients. 
Due to technical challenges 
at the CRL, linkage 
information between 
contacts and confirmed 
casts is currently not 
available but will be 
reported next quarter.

Highlights of the Quarter Challenges and Next 
Steps to Reach the Target

Highlights of the Quarter Challenges and Next 
Steps to Reach the Target

4. PMDT
Outcome IndicatorsExpected 

Outcomes

3. Infection Control
Expected 
Outcomes

Outcome Indicators

Baseline

Baseline Target

Target



Technical Area
Result

Data Year Data Year Y1
5.2 Improved 
diagnosis of 
TB/HIV co-
infection

5.2.5 TB/HIV sites with IPT tools
Description: Number of TB/HIV sites 
with updated IPT tools
Indicator Value:Number
Level: National
Source: Activity report 
Means of Verification:Supportive 
supervision
Numerator:  Number of TB/HIV sites 
with updated IPT tools

TBD 2011 220 2012 Draft IPT tools in place. Finalization of 
the IPT tool to be done in May 2012

Technical Area
Result

Data Year Data Year Y1
6.1.3 CCM and/or other coordinating 
mechanisms include TB civil society 
members and TB patient groups
Indicator Value: Yes/No

Y 2011 Y 2012 No coordination mechanisms 
conducted during the reporting 
quarter

Challenges:
-CCM meetings not held 
regularly
-Stop TB Partnership 
meetings not held in the 
quarter

Next Steps
-Liase with DLTLD & Stop TB 
Partnership secretariate

6.1.4 NTP ISO Certified 
Description: ISO certification
Indicator Value:Yes/No
Level: National
Source: Activity report
Means of Verification: Activity 
Delivery report

N 2011 Y 2012 ISO certification process on going. 
Stage I and II audit to be conducted 
by Kenya Bureau of Standards in May 
2012.

Delay in activity associated 
APA 2 approval

6.1.6 Use of new technology in TB 
program Management
Description: Realtime reporting 
using mobile technology in place for 
program management
Indicator Value:Yes/No
Level: National 
Source: Activity report
Means of Verification:Service 
Delivery report 

N 2011 Y 2012 A new technology to support the 
development of web based reporting 
and management of the TB program 
in Kenya through Safaricom 
communication provider has been 
proposed. This is to be approved by 
PMU and USAID before it is 
implemented.

Approval  of the Safaricom 
Sub agreement is pending 

6.2  TB control 
components (drug 
supply and 
management, 
laboratories, 
community care, 
HRD and M&E) 
form an integral 
part of national 
plans, strategies 
and service 
delivery

6.2.1 Supervisory visits conducted 
according to country supervisory 
standards
Indicator Value: Percent
Numerator: Number of annual 
supervisory visits conducted to DOTs 
sites=16,000 visits
Denominator: Number of annual 
supervisory visits planned=21,500 
visits.

78 2011 75 2012 Monthly districts supervision 
coverage:

October 2011 - 76%, 
November 2011 - 74%, 
December 2011 - 64%, 
January 2012 - 81%

Data for February and March 
2012 to be reported next 
quarter

Highlights of the Quarter Challenges and Next 
Steps to Reach the Target

Highlights of the Quarter Challenges and Next 
Steps to Reach the Target

Target

Baseline Target

6.1  TB control is 
embedded as a 
priority within the 
national health 
strategies and 
plans, with 
matching domestic 
financing and 
supported by the 
engagement of 
partners

6. Health Systems Strengthening

5. TB/HIV
Expected 
Outcomes

Outcome Indicators Baseline

Expected 
Outcomes

Outcome Indicators



Technical Area
Result

Data Year Data Year Y1
7.1.1 An electronic recording and 
reporting system for routine 
surveillance exists at national and/or 
sub-national levels
Indicator Value: Yes/No

Y 2011 Y 2012 Activity planned for next quarter

7.1.2 Diagnosed cases captured by 
routine surveillance system
Indicator Value: Percent
Numerator: Number of cases in the 

TBD 2011 TBD 2012 Activity not done Electronic reporting system 
not yet in place

7.2  Improved 
capacity of NTPs to 
analyze and use 
quality data for the 
management of 
the TB program

7.2.2 NTP provides regular feedback 
from central to lower levels
Indicator Value: Percent per quarter
Numerator: Number of quarterly 
feedback reports prepared and 
disseminated to provincial level (24 
feedbacks during 24 review meeting 
sessions)
Denominator: Total number of 
expected provincial level review 
meetings with district TB program 
coordinators in a year (48 review 
meetings)

unknown 2011 50% 2012 No supervision visits made by central 
level to provinces during the reporting 
quarter

Technical Area
Result

Data Year Data Year Y1
8.1 Ensured 
nationwide 
systems for a 
sustainable supply 
of drugs

8.1.4 NTP request on TB commodity 
addressed  
Description: assistance on reducing 
clearance delay  and emergency 
drug distribution
Indicator Value: Number of requests 
addressed 
Level: National 
Source: Activity report
Means of Verification: TB CARE I 
finance report

Uknown 2011 10 2012 Support provided to distribute drugs 
to three regions during reporting 
period: Rift Valley North, Nyanza 
South & Western

Support provided for Clearance of 
drugs twice during the reporting 
quarter.

Highlights of the Quarter Challenges and Next 
Steps to Reach the Target

Highlights of the Quarter Challenges and Next 
Steps to Reach the Target

7. M&E, OR and Surveillance

8. Drug supply and management

Baseline

7.1 Strengthened 
TB surveillance

Baseline Target

Expected 
Outcomes

Outcome Indicators

Expected 
Outcomes

Outcome Indicators

Target



Quarterly Activity Plan Report

Outcome Activity 
#

Activity Activit
y 

Approve
d Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

1.1.1 Scale up Patients' charter 
implementation by enhancing patient 
engagement 

KNCV 88,235 0% Sept 2012 Activity not done.
Awaiting sub agreement with implementing 
partner (KANCO)

1.1.2 Pilot ICF using "TB Case Finding 
SOP"

MSH 16,682 30% June 2012 Customization of the tools is on going to be 
completed in April 2012.

1.1.3 Finalize Gender & Poverty Policy 
document

KNCV 5,882 30% Mar 2012 Finalization process on going. Draft policy in 
place. Workshop planned in June 2012 to get 
further input from all stakeholders

1.1.4 Pediatric Training material 
development 

KNCV 10,623 30% Sept 2012 Draft training materials developed. To be 
finalized by June 2012

Outcome Activity 
#

Activity Activit
y 

Approve
d Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

1.2.1 Adoption & implementation of 
appropriate tool from the PPM toolkit

KNCV 346,257 25% Sept 2012 PPM tools being implemented include: 
Advocacy & Communication,M&E, ISTC, 
Private practitioners, Workplaces, TB/HIV 
Collaboration
and PMDT.1.2.2 Improve quality and standardize TB 

diagnosis and treatment by all 
providers

KNCV 101,533 31% Sept 2012 Continous Medical Education session held in 
Kisumu for 50 lab personnel (M-32, F-18)

Development of web based training program 
initiated

2 trainings on TB/HIV conducted for 47 HCWs 
(M-12, F-33)

3 trainings on TB bacteriology & EQA held for 
55 lab technicians (M-27, F-28)

Support supervistion visits made to all the 
regions

20 KAPTLD facilities supported to develop and 
implement IPC workplans 

23 out of 61 private laboratories in Nairobi 
were provided technical support

1.2.3 Improve TB case finding (early & 
complete TB case finding) and 
treatment outcomes for all forms of 
TB among vulnerable groups (PLHIV, 
diabetes & slum dwellers)

KNCV 39,111 12% Sept 2012 26 sputum collection sites established

246 sputum specimens collected (22 sputum 
positive TB diagnosed)

1.2.4 Enhance national TB surveillance 
system by promoting implementation 
of public health responsibilities by all 
providers managing TB

KNCV 41,094 39% Sept 2012 All the 215 KAPTLD supported facilities 
provided with reporting and M&E tools

29%

1. Universal and Early Access

1.1  Increased 
demand for and 
use of high 
quality TB 
services and 
improve the 
satisfaction with 
the services 
provided 
(Population/Patie
nt Centered 
Approach)

1.2  Increased 
quality of TB 
services 
delivered by all 
care providers 
(Supply)

Planned 
Completion 



Outcome Activity 
#

Activity Activit
y 

Approve
d Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

2.1.1 Support EQA  MSH 100,096 0% Sept 2012 Activity supported through GF funds until end 
of April 2012.

2.1.2 Support Specimen referral system MSH 168,854 46% Sept 2012 A total of  4,154 samples received in CRL 
(October 2011-786, November 2011-901, 
December 2011-675, January 2012 - 618, 
February 2012- 540, March 2012-634)

Outcome Activity 
#

Activity Activit
y 

Approve
d Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

2.3  Ensured 
optimal use of 
new approaches 
for laboratory 
confirmation of 
TB and 
incorporation of 
these 
approaches in 
national 
strategic 
laboratory plans

2.3.1 Support utilization of new 
technologies for rapid test

KNCV 46,800 50% Sept 2012 3 laboratories in Coast supported to use Gene 
Xpert machines. Follow up and support 
supervision visit made in March 2012. 

A total of 531 samples have been tested (Oct 
2011 to Feb 2012)
223 cases were MTB positive
10 cases were Rifampicin resistant (all were 
retreatment cases)
39 were new TB cases
 
Annual calibration of Gene Xpert planned for 
September 2012

32%

Outcome Activity 
#

Activity Activit
y 

Approve
d Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

3.1 Increased TB-
IC Political 
Commitment

3.1.1 Support TB IC training material 
development

KNCV 8,337 30% March 2012 Draft training materials developed and shared 
with stakeholders. Awaiting feedback/inputs 
before finalization

30%

2. Laboratories

3. Infection Control

2.1  Ensured 
capacity, 
availability and 
quality of 
laboratory 
testing to 
support the 
diagnosis and 
monitoring of TB 
patients

Planned 
Completion 

Planned 
Completion 



Outcome Activity 
#

Activity Activit
y 

Approve
d Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

4.1.1 MDR TB patient support KNCV 240,706 0% Sept 2012 Support for this activity starts in May 2012
4.1.2 GLC/PMDT TA KNCV 12,649 0% Sept 2012 Planned for next quarter
4.1.3 MDR TB contact tracing KNCV 24,671 25% Sept 2012 17 contacts of MDR TB patients traced and 

screened for TB

21 MDR TB cases confirmed Jan to March 
2012 (estimation for family size of 4 gives 84 
contacts for)

4.1.4 PMDT Guideline revision, training 
material and SOP development

KNCV 8,824 0% Sept 2012 Activity planned for May 2012

6%

Outcome Activity 
#

Activity Activit
y 

Approve
d Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

5.2 Improved 
diagnosis of 
TB/HIV co-
infection

5.1.1 Printing of TBHIV SOPS and IPT tools KNCV 10,588 0% June 2012 Activity planned for May 2012

0%

Outcome Activity 
#

Activity Activit
y 

Approve
d Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

6.1.1 Hold regular coordination meeting 
including CU staff meetings and 
partners meeting

KNCV 9,059 50% Sept 2012 Partners meeting held AT TB CARE I Office. It 
was attended by the following partners: 
DLTLD, ministry of finance, WHO, JICA, CDC, 
MSH, FHI 360, KNCV, KAPTLD, KANCO. This 
was to prepare for the National workshop on 
"Sustainable Financing of TB Programme in 
Kenya". The meeting discussed approaches to 
the agenda of the national workshop. 

Monthly Management meetings between 
DLTLD and TB CARE I held

6.1.2 Hold joint SS and support Adhoc 
visits to the field

KNCV 7,588 37% Sept 2012 Two joint supervision visits supported.
Gene Xpert implementation follow up visit in 
the Coast region and the  Support supervision 
on the use of PDAs in Rift Valley North region.

6.1.3 Support ISO certification process and 
implementation of DLTLD

KNCV 16,976 32% March 2012 ISO certification process on going. Stage I 
and II audit to be conducted by Kenya Bureau 
of Standards in May 2012.

Payment for audit is done.
6.1.4 Resource management KNCV 9,471 0% Sept 2012 Activity planned for next quarter 

6.1.5 Introduce New technology for 
Operational management of TB 
program

KNCV 500,000 30% Sept Quotations advertised, analysed Safricom 
company awarded. 
The budget submitted to USAID Washington 
for consideration and approval.

4. PMDT

5. TB/HIV

6. Health Systems Strengthening

4.1 Improved 
treatment 
success of MDR 
TB

6.1  TB control is 
embedded as a 
priority within 
the national 
health strategies 
and plans, with 
matching 
domestic 
financing and 
supported by the 
engagement of 
partners

Planned 
Completion 

Planned 
Completion 

Planned 
Completion 



6.1.6 National workshop on sustainabile 
financing 

KNCV 6,982 20% March 2012 Preparations for the workshop ongoing. 
Consultative meeting held with key TB Control 
Partners in Kenya. 

Concept paper developed and discussed in the 
consultative meeting.

Meeting postponed to provide more time for 
planning



Outcome Activity 
#

Activity Activit
y 

Approve
d Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

6.2.1 TB program Supervision at all level KNCV 1,123,328 27% Sept 2012 Monthly districts supervision coverage:

October 2011 - 76%, 
November 2011 - 74%, 
December 2011 - 64%, 
January 2012 - 81%

6.2.2 Printing and distribution of data 
capture tools

KNCV 33,529 0% June 2012 Activity not done

6.2.3 Facilitate communication to 
coordinate implementation of the 
annual work plan of DLTLD

KNCV 225,824 32% Sept 2012 DLTDL staff provided with airtime and internet 
services

25%

Outcome Activity 
#

Activity Activit
y 

Approve
d Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

7.1 
Strengthened TB 
surveillance

7.1.1 TA on web based surveillance KNCV 21,181 0% June 2012 Activity planned for next quarter.

TOR for this mission has been developed and 
agreed upon with DLTLD.

Outcome Activity 
#

Activity Activit
y 

Approve
d Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

7.2.1 Conduct Review Meetings at all level KNCV 541,399 25% Sept 2012 One annual meeting for provincial TB 
coordinators held March 2012

12 quarterly meeting for the 12 regions held 
in February & March 2012. TB CARE I 
supported 3 quarterly meetings out of the 12 
meetings due to delay in budget approval.

7.2.2 TA for mortality study KNCV 25,628 0% Sept 2012 Activity planned for fourth quarter

8%

Outcome Activity 
#

Activity Activit
y 

Approve
d Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

8.1 Ensured 
nationwide 
systems for a 
sustainable 
supply of drugs

8.1.1 Improved comodity clearance from 
ports and support drug distribution

KNCV 14,118 36% June 2012 Support provided to distribute drugs to three 
regions during reporting period: Rift Valley 
North, Nyanza South & Western

Support provided for Clearance of drugs twice 
during the reporting quarter.

36%

8. Drug supply and management

7. M&E, OR and Surveillance

6.2  TB control 
components 
(drug supply and 
management, 
laboratories, 
community care, 
HRD and M&E) 
form an integral 
part of national 
plans, strategies 
and service 
delivery

7.2  Improved 
capacity of NTPs 
to analyze and 
use quality data 
for the 
management of 
the TB program

Planned 
Completion 

Planned 
Completion 



Quarterly MDR-TB Report

Country Kenya Period

MDR TB cases diagnosed and put on treatment in country

Quarter Number of MDR 
cases diagnosed

Number of MDR 
cases put on 

treatment
Jan-Dec 2010 112 59
Jan-Dec 2011 130 130
Oct-Dec 2011

Total 2011 130 130
Jan-Mar 2012 21 21

There is no diagnosed MDR patient not on treatment to the knowledge of the NTP.

January-March 2012



Quarterly GeneXpert Report

Country Kenya Period

Table 1: GeneXpert instruments and cartridges procured or planned by quarter

Jan-Sep 2011 Oct-Dec 2011 Jan-Dec 2011

# GeneXpert Instruments 3 0 3 0 0
# Cartridges 1000 0 1000 1450 Jul-12

Table 2: Cumulative List of GeneXpert Instruments Procured to Date or Planned in the Next Quarter
Already 

procured or still 
planned? (i.e. 

Write 
"Procured" or 

"Planned")

Instrument # of Modules 
(1, 2, 4, or 16)

Location(s) 
(facility name & 
city/ province or 

TBD)

USG Funding 
Source (e.g.,  
PEPFAR COP 

FYxx, USAID)1

Procured
1 4 Coast General 

Hospital PEPFAR COP FY10
2

Partner/ Implementing Organization; 
Additional Comments

TB CARE I (KNCV and MSH)     

January-March 2012

# still planned 
for procurement 

in APA 2

Month, Year 
procurement planned 

(i.e. April 2012)

Procured

PEPFAR COP FY10

Procured
2 4 Likoni District 

Hospital PEPFAR COP FY10

Procured
3 4 Port Reitz District 

Hospital PEPFAR COP FY10
4                
5                
6                
7
8      

     

TB CARE I (KNCV and MSH)     

TB CARE I (KNCV and MSH)     

TB CARE I (KNCV and MSH)     

1 Differentiating between PEPFAR and USAID-funded is important. If it is PEPFAR funded, specify the fiscal year (i.e. FY2011).
Add rows if there are more than 8 instruments in total.

     
     
     



Table 3: Cumulative Xpert MTB/RIF Cartridges Procured to Date or Planned for Next Quarter
Already 

procured or still 
planned? (i.e. 

Write 
"Procured" or 

"Planned")

Order # # of 
Cartridges*

Location(s) 
(facility name 

and city/ 
province or TBD)

USG Funding 
Source (e.g., 
PEPFAR COP 

FYxx, USAID) 1

Procured

1 1000 To be distributed to 
the 3 facilities 
according to 
consumption

PEPFAR COP FY10

Planned

2 1450 To be distributed to 
the 3 facilities 
according to 
consumption

PEPFAR COP FY11

               
               
               

Any additional information/clarifications to the above (optional)

Comments

*There are 10 cartridges per kit, but we need the total # of cartridges (not kits)
Add an additional row for every procurement order of cartridges

To be procured by end of September 2012

1000 cartridges have been received and the balance 
(2000 cartridges) were to be procured under APA 

1 but the APA 1 budget has been closed.

Under APA 1, the plan was to procure 3000 cartridges. Out of these, 1000 cartridges have been procured and received . 2000 
cartridges were to be procured in March 2012. However, these 2000 cartridges will not be procured since the APA 1 budget has been 

Please describe technical assistance or evaluation of implementation activities performed and planned.

Please provide a brief description of any significant problems encountered in use of the GeneXpert machine(s) and Xpert MTB/RIF 
cartridges

Under APA 1, the plan was to procure 3000 cartridges. Out of these, 1000 cartridges have been procured and received . 2000 
cartridges were to be procured in March 2012. However, these 2000 cartridges will not be procured since the APA 1 budget has been 

No significant problem

There is monthly monitoring of implementation and analysis will be done once enough data is collected





Quarterly Photos (as well as tables, charts and other relevant materials)

GeneXpert Machine installed at Coast Provincial General Hospital Laboratory for public use



TB CARE I Country Director hands over a LED microscope to the Director of Disease control & Prevention (under the Ministry of Public Health & Sanitation) as the Head of DLTLD looks on.











TB CARE I Country Director hands over a LED microscope to the Director of Disease control & Prevention (under the Ministry of Public Health & Sanitation) as the Head of DLTLD looks on.



Inventory List of Equipment - TB CARE I

Organization:
Country:
Reporting period:
Year:

Description 
(1)

ID numbers 
(2)

Acquisition 
date (3)

Acquisition 
cost (4)

V.A.T 
(5)

Location 
(6)

Conditio
n (7)

Disposition 
date (8) Title held by (9) Insurance Policy 

#

HP Laptop HP pro book CNF1142NCV 40695 74,100.00          NIL KNCV/TBCARE Office Good Sentayehu

HP Laptop HP pro book CNF1142ND8 40695 74,100.00          NIL KNCV/TBCARE Office Good Pamela Liyala

HP Laptop HP pro book CNF1142NBQ 40695 74,100.00          NIL KNCV/TBCARE Office Good Anne Mwindi

Xeror Photocopier KRK1JC9603997A 2010 170,000.00        NIL KNCV/TBCARE Office Good KNCV Office

HP 2050 Printer CNCJK92664 2010 40,000.00          NIL KNCV/TBCARE Office Good On Alice Desk

HP 2050 Printer CNCJH3932 2010 56,000.00          NIL KNCV/TBCARE Office Good On Joseph's office

HP 2050 Printer CNCJH39640 2010 35,000.00          NIL KNCV/TBCARE Office Good On Sianoi's desk

PABX Machine KX-TEM824OEBCP017261 40632 58,300.00          NIL KNCV/TBCARE Office Good KNCV/TBCARE Office

CDMA Box  RR6RSA1080400404 40632 12,000.00          NIL KNCV/TBCARE Office Good KNCV/TBCARE Office

GSM router TAS6RD10A2100352 40632 13,500.00          NIL KNCV/TBCARE Office Good KNCV/TBCARE Office

NIL Good

TB CARE I
Kenya

January-March 2012
APA 2

GSM router TAS6RD10A2100249 40632 13,500.00          NIL KNCV/TBCARE Office Good KNCV/TBCARE Office

HP Scanner G4010 UN03CA6132 40695 16,500.00          NIL KNCV/TBCARE Office Good TBCARE Office(Alice)

HP Scanner G4011 CN03CA6032 40725 16,501.00          NIL KNCV/TBCARE Office Good TBCARE Office(joseph)

Linksys Wireless Access PointMD 930J826938 40575 5,700.00            NIL KNCV/TBCARE Office Good KNCV/TBCARE Office

Linksys Wireless Access PointMD 930J826936 40575 5,700.00            NIL KNCV/TBCARE Office Good KNCV/TBCARE Office

Cisco Router 881 SeriesTAS6RDIOA2100352 40603 13,500.00          2,160.00 KNCV/TBCARE Office Good KNCV/TBCARE Office

Cisco Router 881 SeriesTASRDIOA2100249 40603 13,500.00          2,160.00 KNCV/TBCARE Office Good KNCV/TBCARE Office

HP laser jet printer P4015DNCNFY880851 40695 132,000.00        NIL KNCV/TBCARE Office Good KNCV/TBCARE Office

24 point switch F3UH4AA00791 40544 4,900.00            784.00 KNCV/TBCARE Office Good KNCV/TBCARE Office

Server rack 15632 88,848.75          14,215.80 KNCV/TBCARE Office Good KNCV/TBCARE Office



Shredder 101026VB0131981 40695 23,200.00          NIL KNCV/TBCARE Office Good KNCV/TBCARE Office
Felowees binding machine5005622001 40756 35,800.00          NIL DLTLD Good DLTLD
Modem 351817041107279 Feb-11 1,723.28            KNCV/TBCARE Office Good KNCV/TBCARE Office
Modem 351817041125669 Feb-11 1,723.28            KNCV/TBCARE Office Good KNCV/TBCARE Office
Modem 351817041120942 Feb-11 1,723.28            KNCV/TBCARE Office Good KNCV/TBCARE Office
Telephone extension OLCKC421773 30th mar 2011 2,200.00            352.00 KNCV/TBCARE Office Good KNCV/TBCARE Office
Telephone extension OLCKC421732 30th mar 2011 2,200.00            352.00 KNCV/TBCARE Office Good KNCV/TBCARE Office
Telephone extension OLCKC1740 30th mar 2011 2,200.00            352.00 KNCV/TBCARE Office Good KNCV/TBCARE Office
Telephone extension OLBKC419134 30th mar 2011 2,200.00            352.00 KNCV/TBCARE Office Good KNCV/TBCARE Office
Telephone extension OLBKC419125 30th mar 2011 2,200.00            352.00 KNCV/TBCARE Office Good KNCV/TBCARE Office
Telephone extension OLBKC419112 30th mar 2011 2,200.00            352.00 KNCV/TBCARE Office Good KNCV/TBCARE Office
Telephone extension OLBKC419272 30th mar 2011 2,200.00            352.00 KNCV/TBCARE Office Good KNCV/TBCARE Office
Telephone extension OLBKC419267 30th mar 2011 2,200.00            352.00 KNCV/TBCARE Office Good KNCV/TBCARE Office
Telephone extension OLBKC419259 30th mar 2011 2,200.00            352.00 KNCV/TBCARE Office Good KNCV/TBCARE Office
Telephone extension OLBKC419282 30th mar 2011 2,200.00            352.00 KNCV/TBCARE Office Good KNCV/TBCARE Office
Telephone extension OLBKC419290 30th mar 2011 2,200.00            352.00 KNCV/TBCARE Office Good KNCV/TBCARE Office
Telephone extension OLBKC419270 30th mar 2011 2,200.00            352.00 KNCV/TBCARE Office Good KNCV/TBCARE Office
Telephone extension OLBKC419235 30th mar 2011 2,200.00            352.00 KNCV/TBCARE Office Good KNCV/TBCARE Office
Telephone extension OLBKC417535 30th mar 2011 2,200.00            352.00 KNCV/TBCARE Office Good KNCV/TBCARE Office
Telephone extension OLBKC417555 30th mar 2011 2,200.00            352.00 KNCV/TBCARE Office Good KNCV/TBCARE Office
Telephone extension OLBKC417534 30th mar 2011 2,200.00            352.00 KNCV/TBCARE Office Good KNCV/TBCARE Office
Telephone operator set OLACD364078 30th mar 2011 7,000.00            1,120.00 KNCV/TBCARE Office Good KNCV/TBCARE Office
Extension cables 9921AZOIP5928 Mar-11 1,625.00            KNCV/TBCARE Office Good KNCV/TBCARE Office
Extension cables 9921AZOIP5928 Mar-11 1,625.00            KNCV/TBCARE Office Good KNCV/TBCARE Office
Extension cables 9921AZOIP5928 Mar-11 1,625.00            KNCV/TBCARE Office Good KNCV/TBCARE Office
Extension cables 9921AZOIP5928 Mar-11 1,625.00            KNCV/TBCARE Office Good KNCV/TBCARE Office
Extension cables 9921AZOIP5928 Mar-11 1,625.00            KNCV/TBCARE Office Good KNCV/TBCARE Office
Extension cables 9921AZOIP5928 Mar-11 1,625.00            KNCV/TBCARE Office Good KNCV/TBCARE Office
Extension cables 9921AZOIP5928 Mar-11 1,625.00            KNCV/TBCARE Office Good KNCV/TBCARE Office
Extension cables 9921AZOIP5928 Mar-11 1,625.00            KNCV/TBCARE Office Good KNCV/TBCARE Office
surge protector Mar-11 1,295.00            KNCV/TBCARE Office Good KNCV/TBCARE Office
surge protector Mar-11 1,295.00            KNCV/TBCARE Office Good KNCV/TBCARE Office
Typewritter DOK357393 Sep-11 55,600.00          NIL KNCV/TBCARE Office Good KNCV/TBCARE Office

2,150.34

827.17

Typewritter DOK357393 Sep-11 55,600.00          NIL KNCV/TBCARE Office Good KNCV/TBCARE Office
Microwave oven- Ramtons RM23702994/10120832 2011 5,700.00            912.00 KNCV/TBCARE Office Good KNCV/TBCARE Office
Water dispenser - Ramtons RM41702950/10540 2011 14,500.00 2,320.00 KNCV/TBCARE Office Good KNCV/TBCARE Office
4 way working station N/A Mar-11 81,270.00          13,003.20 KNCV/TBCARE Office Good KNCV/TBCARE Office
4 way working station N/A Mar-11 81,270.00          13,003.20 KNCV/TBCARE Office Good KNCV/TBCARE Office
4 way working station N/A Mar-11 81,270.00          13,003.20 KNCV/TBCARE Office Good KNCV/TBCARE Office
4 way working station N/A Mar-11 81,270.00          13,003.20 KNCV/TBCARE Office Good KNCV/TBCARE Office
2 way working station N/A Mar-11 37,135.00          5,941.60 KNCV/TBCARE Office Good KNCV/TBCARE Office
2 way working station N/A Mar-11 37,135.00          5,941.60 KNCV/TBCARE Office Good KNCV/TBCARE Office
Medium back fabric chair N/A Mar-11 6,807.50            KNCV/TBCARE Office Good KNCV/TBCARE Office
Medium back fabric chair N/A Mar-11 6,807.50            KNCV/TBCARE Office Good KNCV/TBCARE Office
Medium back fabric chair N/A Mar-11 6,807.50            KNCV/TBCARE Office Good KNCV/TBCARE Office
Medium back fabric chair N/A Mar-11 6,807.50            KNCV/TBCARE Office Good KNCV/TBCARE Office
Medium back fabric chair N/A Mar-11 6,807.50            KNCV/TBCARE Office Good KNCV/TBCARE Office
Medium back fabric chair N/A Mar-11 6,807.50            KNCV/TBCARE Office Good KNCV/TBCARE Office
Medium back fabric chair N/A Mar-11 6,807.50            KNCV/TBCARE Office Good KNCV/TBCARE Office
Medium back fabric chair N/A Mar-11 6,807.50            KNCV/TBCARE Office Good KNCV/TBCARE Office
Medium back fabric chair N/A Mar-11 6,807.50            KNCV/TBCARE Office Good KNCV/TBCARE Office
Medium back fabric chair N/A Mar-11 6,807.50            KNCV/TBCARE Office Good KNCV/TBCARE Office
Medium back fabric chair N/A Mar-11 6,807.50            KNCV/TBCARE Office Good KNCV/TBCARE Office
Medium back fabric chair N/A Mar-11 6,807.50            KNCV/TBCARE Office Good KNCV/TBCARE Office
Medium back fabric chair N/A Mar-11 6,807.50            KNCV/TBCARE Office Good KNCV/TBCARE Office
Medium back fabric chair N/A Mar-11 6,807.50            KNCV/TBCARE Office Good KNCV/TBCARE Office
Board room table N/A Mar-11 58,450.00          9,352.00 KNCV/TBCARE Office Good KNCV/TBCARE Office
Filing cabinets N/A Mar-11 8,277.50            1,324.40 KNCV/TBCARE Office Good KNCV/TBCARE Office

9,525.60



Conference table N/A Mar-11 7,175.00            1,148.00 KNCV/TBCARE Office Good KNCV/TBCARE Office
Conference table N/A Mar-11 7,175.00            1,148.00 KNCV/TBCARE Office Good KNCV/TBCARE Office
CPU trolley N/A Mar-11 2,275.00            364.00 KNCV/TBCARE Office Good KNCV/TBCARE Office
CPU trolley N/A Mar-11 2,275.00            364.00 KNCV/TBCARE Office Good KNCV/TBCARE Office
CPU trolley N/A Mar-11 2,275.00            364.00 KNCV/TBCARE Office Good KNCV/TBCARE Office
Lagenda stackable chair N/A Mar-11 4,970.00            KNCV/TBCARE Office Good KNCV/TBCARE Office
Lagenda stackable chair N/A Mar-11 4,970.00            KNCV/TBCARE Office Good KNCV/TBCARE Office
Lagenda stackable chair N/A Mar-11 4,970.00            KNCV/TBCARE Office Good KNCV/TBCARE Office
Lagenda stackable chair N/A Mar-11 4,970.00            KNCV/TBCARE Office Good KNCV/TBCARE Office
Lagenda stackable chair N/A Mar-11 4,970.00            KNCV/TBCARE Office Good KNCV/TBCARE Office
Lagenda stackable chair N/A Mar-11 4,970.00            KNCV/TBCARE Office Good KNCV/TBCARE Office
Lagenda stackable chair N/A Mar-11 4,970.00            KNCV/TBCARE Office Good KNCV/TBCARE Office
Lagenda stackable chair N/A Mar-11 4,970.00            KNCV/TBCARE Office Good KNCV/TBCARE Office
Lagenda stackable chair N/A Mar-11 4,970.00            KNCV/TBCARE Office Good KNCV/TBCARE Office
Lagenda stackable chair N/A Mar-11 4,970.00            KNCV/TBCARE Office Good KNCV/TBCARE Office
Lagenda stackable chair N/A Mar-11 4,970.00            KNCV/TBCARE Office Good KNCV/TBCARE Office
Lagenda stackable chair N/A Mar-11 4,970.00            KNCV/TBCARE Office Good KNCV/TBCARE Office
Lagenda stackable chair N/A Mar-11 4,970.00            KNCV/TBCARE Office Good KNCV/TBCARE Office
High cabinet shelves N/A Mar-11 19,200.00          3,072.00 KNCV/TBCARE Office Good KNCV/TBCARE Office
High cabinet shelves N/A Apr-11 19,200.00          3,072.00 KNCV/TBCARE Office Good KNCV/TBCARE Office
High cabinet shelves N/A May-11 19,200.00          3,072.00 KNCV/TBCARE Office Good KNCV/TBCARE Office
Waiting seat N/A Mar-11 22,050.00          3,528.00 KNCV/TBCARE Office Good KNCV/TBCARE Office
Executive office desk N/A Sep-11 165,000.00        NIL DLTLD Good DLTLD
Book case with glass doors N/A Sep-11 59,250.00          NIL DLTLD Good DLTLD
coffee stool with magazine rack N/A Sep-11 16,000.00          NIL DLTLD Good DLTLD
Executive round meeting table N/A Sep-11 39,150.00          NIL DLTLD Good DLTLD
3 seater sofa N/A Sep-11 48,938.00          NIL DLTLD Good DLTLD
Executive secretarial desk N/A Sep-11 56,250.00          NIL DLTLD Good DLTLD
Executive glass door book case N/A Sep-11 30,750.00          NIL DLTLD Good DLTLD
Medium back mesh chair N/A Sep-11 44,800.00          NIL DLTLD Good DLTLD
Medium back meeting chair N/A Sep-11 57,600.00          NIL DLTLD Good DLTLD
Single coat hanger N/A Sep-11 5,000.00            NIL DLTLD Good DLTLD
Gene Expert Machine 707421 NIL port reitz district hospitalGood DLTLD

9,525.60

Gene Expert Machine 707421 NIL port reitz district hospitalGood DLTLD
DELL Desktop 43024411945 NIL port reitz district hospitalGood DLTLD
UPS 5508023R-1120019 NIL port reitz district hospitalGood DLTLD
barcode reader 1106900504348 NIL coast provincial general hospitalGood DLTLD
Gene Expert Machine 707443 NIL Likoni district hospital Good DLTLD
DELL Desktop 7590351529 NIL Likoni district hospital Good DLTLD
UPS 5508023R-1110014 NIL Likoni district hospital Good DLTLD
barcode reader 110000507026 NIL Likoni district hospital Good DLTLD
Gene Expert Machine 707436 NIL coast provincial general hospitalGood DLTLD
DELL Desktop 7593429529 NIL coast provincial general hospitalGood DLTLD
UPS 5508023R-1120024 NIL coast provincial general hospitalGood DLTLD
barcode reader 110000507262 NIL port reitz district hospitalGood DLTLD
HP Desktop 500B TRF12035H6 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035MB 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF120358P 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035CL 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035FT 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035LN 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035B2 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035HL 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035G4 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035HF 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035JS 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035BM 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035HP 09/07/2011 70,000.00          NIL DLTLD Good DLTLD

USD 53,370 .00



HP Desktop 500B TRF12035D0 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035HR 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035K0 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035FR 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035D6 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035G1 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035H3 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035G3 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035C1 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035GF 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF120358M 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035CG 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035KK 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035LV 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035B3 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035JK 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF120358N 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035GZ 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035HU 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035H4 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035GV 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035GU 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035C3 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035K9 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035GJ 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035B8 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035FY 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF120358K 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035DW 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035CF 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035F5 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035JJ 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035KQ 09/07/2011 70,000.00          NIL DLTLD Good DLTLDHP Desktop 500B TRF12035KQ 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035BY 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035BX 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035C7 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035G6 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF120357Z 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035DL 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035DD 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035C4 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035GH 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035LP 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035DB 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF120359K 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF120359T 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
HP Desktop 500B TRF12035D9 09/07/2011 70,000.00          NIL DLTLD Good DLTLD
Acer LCD Projector EYJBU01039112021E2592B 09/07/2011 50,000.00          NIL DLTLD Good DLTLD
Acer LCD Projector EYJBU0103911202204592B 09/07/2011 50,000.00          NIL DLTLD Good DLTLD
Acer LCD Projector EYJBU01039112021D2592B 09/07/2011 50,000.00          NIL KNCV/TBCARE Good KNCV/TBCARE
Acer LCD Projector EYJBU01039112021FB592B 09/07/2011 50,000.00          NIL DLTLD Good DLTLD
Acer LCD Projector EYJBU01039112021DC592B 09/07/2011 50,000.00          NIL DLTLD Good DLTLD
Acer LCD Projector EYJBU01039112021F1592B 09/07/2011 50,000.00          NIL DLTLD Good DLTLD
Acer LCD Projector EYJBU01039112021CE592B 09/07/2011 50,000.00          NIL DLTLD Good DLTLD
Scanner HP G4010 CNOC8A60PB 10/07/2011 13,500.00          NIL DLTLD Good DLTLD
Scanner HP G4010 CNOC8A611C 11/07/2011 13,500.00          NIL DLTLD Good DLTLD
Xerox 5745 photocopier Sep-11 700,000.00 NIL DLTLD Good DLTLD



HP network printer 4015DNNFY881925 Sep-11 127,000.00        NIL DLTLD Good DLTLD


